
MEMORANDUM  

PAGE 1 OF 2 

 

239 9TH STREET, SUITE 201     SAN FRANCISCO, CA 94103     P 415.682.7376    F 415.682.7339 
 

www.meiarchitects.com 

PROJECT: 
PROJECT NO.: VA261-14-R-0017 

Remodel Elevators at B650 
Mather, CA  

 

 VA Northern California Health Care System 

10535 Hospital Way 
Mather, CA  

FROM: 

Sandra Butchart-Fiorillo, AIA, CID 
DATE: 

October 30, 2013 

TO: 

Jaime Kelley  
Contract Specialist 
Network Contracting Office (NCO) 21, VISN 21  
Mail: 5342 Dudley Blvd, Bldg 98 
Fed Ex: 3230 Peacekeeper Way, Bldg 209 
McClellan, CA  95652 
(916) 923- 4922 

 

   

Following are our RFI responses: (Note RFI’s #8, 9, 10, 11,12     

 and 13 responses are by Anthony Castaneda, COR) 

 

  

Proposal RFI#1 – Please clarify performance period of the project.  The solicitation states 

90 days after receiving NTP however under the “Project Specific Information – Performance 

Period” of the TOPR, it states 60 days. 

Response: -Period of performance will be modified to 150 days.  

 

Proposal RFI# 2- Will you increase the time for completion of the work? 90 days from 

notice to proceed is not enough time to complete all the work on both elevators. Get 

submittals, approvals and equipment.  

Response: -Period of performance will be modified to 150 days. 

 

Proposal RFI#3 – Can we skin the hall doors rather than replace? It will be more cost 

effective to just skin the doors with stainless steel than to remake them. 

Response: Provided the doors are in good operating condition that is acceptable. 

 

Proposal RFI# 4 – The current front return is only 9" wide, I don't think a new car operating 

station will fit with the new devices in that space. Will you consider an alternate location?  

Response: Refer to drawings/elevations on documents AS2-2 

 

Proposal RFI #5 – There are 3 controllers and pump units in the machine room, are we 

connecting shunt trip to all 3 or only the 2 we are modernizing? 

Response: third elevator machine is not used, and should have been decommissioned. Scope 

of work applies to Elevators 1 – 2.  
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Proposal RFI #6 – Is the Stainless Steel in the new elevator cabs a standard selection or is it 

a special design from Forms and Finishes? 

Response: Refer to drawings/interior finish and color schedule on documents AS2-2 and 

specifications. 

 

Proposal RFI #7 – If you change the car doors to single speed center parting then you will 

have to add a contact in the access circuit to prevent the car from running with the doors open 

since there is not enough room in the hoist way, are you aware of this? 

Response: Use single-speed doors if possible given current space constraints; otherwise, use 

two-speed doors. 

 

Proposal RFI #8 – Can elevator work be conducted during the day or does the work have to 

be conducted after hours and weekends?  

Response Per COR: Bid should be for day work, with a separate line item for afterhours / 

weekend work. 
  

Proposal RFI #9 – Does one elevator cab have to be operational at all times?  

Response Per COR: Yes. 

 

Proposal RFI #10 – Can we price the work out as a separate line item for the weekend 

work? Since this will be evaluated based on lowest priced offeror.  

Response Per COR: Bid should be for day work, with a separate line item for after hours / 

weekend work.  
 

Proposal RFI #11- Where is the lay down and staging area?  

Response Per COR: Lay down area is north of the gravel lot on the East side of campus. 

 

Proposal RFI #12 – Where is the mechanical room located? 

Response Per COR: Mech room access is across from the 1st floor elevator doors, next to the 

stair entry, downstairs.  Winning bidder will get a personal tour, not including lunch.  
 

Proposal RFI #13 – Will the safety plan be required prior to starting work? How soon after 

contract award will the safety plan be required? 

Response Per COR: Safety plan will be required 5 days after NTP. 
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